OPEN REAL PROPERTY CWIP ACTIVITIES -
BASIC INFORMATION

Activity #

010256

010202

010231

010206

010205

010250

010246

010265

010247

010240

010223

Activity Title

2016 HML Projects, NOS Charleston, SC

CAO WRC Seattle, WA - Building 8 Roof Replacement

& NDC Space

Fairbanks CDAS Power Plant Rehabilitation

Fairbanks CDAS Redesign Vehicle Maintenance &
Storage Facility

Fairbanks CDAS Road Repairs Phase IV

Fairbanks CDAS UPS Replacement & Electrical Renewal

GFDL Emergency Generators for Data Center
Renovation

Heating Ventilating & AC Upgrade - NWS WFO
Detroit, Ml

HIHWNMS Visitor Center Lead Containing Paint
Removal Projects

NESDIS Wallops Island, VA CDAS Utility Building
Exercise Area

NESDIS Wallops Island, VA WCDAS Main Telecom
Room Alteration

Report #: CWIPDB 104

Line Office

CAO/NOS

CAO/CAO

NESDIS

NESDIS

NESDIS

NESDIS

CAO/OAR

CAO/NWS

CAO/NOS

CAO/NESDIS

CAO/NESDIS

Activity Manager
Deborah Johnson

Deborah.l.Johnson@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Suzanne Plympton

Suzanne.Plympton@noaa.gov

Suzanne Plympton

Suzanne.Plympton@noaa.gov

Suzanne Plympton

Suzanne.Plympton@noaa.gov

Suzanne Plympton

Suzanne.Plympton@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Deborah Johnson

Deborah.l.Johnson@noaa.gov

Deborah Johnson

Deborah.l.Johnson@noaa.gov

Deborah Johnson

Deborah.l.Johnson@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Note - Data as of: GL period of 4/30/2017

and CBS trans date of 4/30/2017

Database Run Date:

Project Manager

Michael D. Randall

Rino Balatbat

David E. Hauk

David E. Hauk

David E. Hauk

David E. Hauk

Rob L. McWilliams

Thomas R. Martin

Matthew Erwin

Ashok Desai

Ashok Desai

5/1/2017

Type of Estimated Placed
Property Estimated Cost |n Service Date

Real 886,000.00 4/14/2017
Real 1,200,000.00 2/28/2016
Real 3,790,000.00 9/1/2017
Real 5,454,000.00 12/31/2017
Real 456,400.00 12/31/2016
Real 1,549,000.00 5/28/2018
Real 1,400,000.00 9/30/2018
Real 470,000.00 4/1/2018
Real 300,000.00 9/15/2018
Real 350,000.00 3/31/2017
Real 211,000.00 3/31/2017
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OPEN REAL PROPERTY CWIP ACTIVITIES -

BASIC INFORMATION

Activity # Activity Title

010177 NMFS Galveston, TX - Seawater Treatment Facility

010058 NMFS La Jolla, CA - Lab Replacement

010147 NMEFS La Jolla, CA - Seismic/ADA/Life Safety, Etc

010162 NMFS Miami, FL - SEFSC Necropsy Laboratory
Renovation

010210 NMFS Montlake Multi-Building Roof Replacement
Project

010153 NMFS Narragansett, Rl - HVAC Renovation

010064 NMFS Pascagoula, MS - Laboratory Replacement

010188 NMFS Sandy Hook Highlands, NJ - Laboratory Office
Annex

010179 NMFS Seattle, WA - NWFSC Montlake Misc.
Repairs/Upgrades

010201 NMFS Seattle, WA - South Building Roof & HVAC

010251 NMFS Seawater System Repair Project, Sandy Hook,

NJ

Report #: CWIPDB 104

Line Office

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/CAO

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

Activity Manager
Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Deborah Johnson

Deborah.l.Johnson@noaa.gov

Note - Data as of: GL period of 4/30/2017

and CBS trans date of 4/30/2017

Database Run Date:

Project Manager

Ashok Desai

Mark Eberling

Robert J. Gries

Ashok Desai

Robert J. Gries

Ashok Desai

Rob L. McWilliams

Richard C. Morehouse

Thomas R. Martin

Thomas R. Martin

Rob L. McWilliams

Type of
Property

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

5/1/2017

Estimated Placed

Estimated Cost

230,000.00

104,450,000.00

10,000,000.00

380,000.00

1,500,000.00

2,300,000.00

23,637,448.03

1,600,000.00

865,000.00

575,000.00

295,679.00

In Service Date

12/29/2017

8/21/2013

1/15/2015

8/22/2014

7/30/2016

12/1/2018

8/30/2009

6/30/2017

7/30/2016

7/30/2016

12/30/2016
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OPEN REAL PROPERTY CWIP ACTIVITIES -

BASIC INFORMATION

Activity # Activity Title

010155 NMFS Woods Hole, MA - Berthing

010216 NOAA Diving Center Facility Improvement

010067 NOAA Honolulu, HI (Pacific Regional Center)

010185 NOS Beaufort, NC - CCFHR Seawall Repair, ETC

010254 NOS Cooperative Oxford Lab - HVAC/Geothermal
System for Main Lab Bldg

010130 NOS Galveston, TX - FGNMS Building 216 Renovation

010080 NOS Mobile, AL - Gulf of Mexico Disaster Response
Center

010230 NOS Office of Coastal Management Charleston HVAC
Control/HVAC Upgrade

010227 NOS Stellwagen Bank NMS MOC/Boathouse
Renovation, Scituate. MA

010157 NSOF Central Plant Upgrade

010203 NWFSC AC Upgrade/Freezer Room

Report #: CWIPDB 104

Line Office

CAO/NMFS

CAO/CAO

CAO/CAO

CAO/NOS

CAO/NOS

CAO/NOS

CAO/NOS

CAO/NOS

CAO/NOS

NESDIS

CAO/NMFS

Activity Manager
Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Suzanne Plympton

Suzanne.Plympton@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Note - Data as of: GL period of 4/30/2017

and CBS trans date of 4/30/2017

Project Manager

Database Run Date:

Type of
Property

Richard C. Morehouse  Real

Rino Balatbat Real
Robert Drummond Real
Michael D. Randall Real
Ashok Desai Real
Ashok Desai Real
Michele A. Riley Real
Jack C. Klaus Real
Jack C. Klaus Real
Paul E.Pegnato Real
Mark Eberling Real

5/1/2017

Estimated Placed

Estimated Cost

18,800,000.00

550,000.00

300,000,000.00

1,663,441.00

240,000.00

770,000.00

6,165,000.00

701,000.00

2,103,000.00

32,700,000.00

225,000.00

In Service Date

6/30/2018

6/30/2017

4/8/2017

7/15/2015

1/30/2018

12/1/2018

10/3/2011

5/26/2017

9/23/2017

9/30/2016

7/30/2016
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OPEN REAL PROPERTY CWIP ACTIVITIES -
BASIC INFORMATION

Activity #

010241

010209

010219

010225

010222

010121

010236

010229

010261

010245

010224

Report #: CWIPDB 104

Activity Title

NWFSC FY 16 Repairs at Montlake Campus

NWFSC Manchester Saltwater Stabilization Project

NWS HVAC Replacement for Guam WFO

NWS National Hurricane Center, Miami, FL Roof &
HVAC Condenser Replacement

NWS National Logistic Support Center/National
Reconditioning Center

NWS Tuscaloosa, AL (Water Resource Center)

NWS Weather Forecast Ofc, Flagstaff, AZ,
Replacement of Bldg HVAC

NWS Weather Forecast Office (WFO), Cleveland, HQ

NWS WFO San Juan, PR - HVAC Upgrades

OAR/AOML Miami Lab First Floor Admin Area

Renovation

OMADO Ketchikan, AK Trestle Upgrade Project

Line Office

CAO/NWS

CAO/CAO

CAO/NWS

CAO/NWS

CAO/NWS

CAO/NWS

CAO/NWS

CAO/NWS

CAO/NWS

CAO/OAR

CAO/OMAO

Activity Manager
Deborah Johnson

Deborah.l.Johnson@noaa.gov

Elizabeth Whitsel

elizabeth.whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Deborah Johnson

Deborah.l.Johnson@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Deborah Johnson

Deborah.l.Johnson@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Note - Data as of: GL period of 4/30/2017

and CBS trans date of 4/30/2017

Database Run Date:

Project Manager

Matthew Erwin

Joel Vaughn

John Battle

Thomas R. Martin

John Battle

John Battle

Thomas R. Martin

John Battle

Ashok Desai

Ashok Desai

John Shrewsbury

Type of
Property

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

5/1/2017

Estimated Placed
Estimated Cost |n Service Date

511,000.00 6/30/2017
296,000.00 12/30/2017
670,000.00 4/28/2017
750,000.00 7/1/2016
4,000,000.00 12/31/2015
25,148,500.00 2/14/2014
500,000.00 7/1/2017
1,800,000.00 9/1/2016
340,000.00 1/1/2018
425,000.00 3/15/2017
5,400,000.00 9/30/2018
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OPEN REAL PROPERTY CWIP ACTIVITIES -
BASIC INFORMATION

Activity #

010142

010094

010262

010263

010260

010258

010259

010257

010255

010264

010114

Report #: CWIPDB 104

Activity Title

OMAO Norfolk, VA - MOC-A Bulkhead Replacement

Palau Construction

Rebuilding of the NMFS Milford Biological Lab,
Milford, CT

Replace Two Computer Air Conditioning Units (CRAC)
WFO Honolulu

Replacement of Building HVAC Systems - NWS WFO,
Dodge City, KS

Replacement of Building HVAC Systems - NWS WFO,
Glasgow, MT

Replacement of Building HVAC Systems - NWS WFO,
Hastings, NE

Replacement of Building HVAC Systems - NWS WFO,
Medford, OR

Replacement of HVAC Systems and Misc. Repairs -
NWS WFO, Jackson, MS

Storm Readiness Projects - WFO, Guam

Wallops CDA Electrical Distribution Upgrade

Line Office

CAO/OMAO

NWS

CAO/NMFS

CAO/NWS

CAO/NWS

CAO/NWS

CAO/NWS

CAO/NWS

CAO/NWS

CAO/NWS

NESDIS

Activity Manager
Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Janet Nix

janet.nix@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Deborah Johnson

Deborah.l.Johnson@noaa.gov

Deborah Johnson

Deborah.l.Johnson@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Deborah Johnson

Deborah.l.Johnson@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Deborah Johnson

Deborah.l.Johnson@noaa.gov

Deborah Johnson

Deborah.l.Johnson@noaa.gov

Adrienne Lewis

adrienne.lewis@noaa.gov

Note - Data as of: GL period of 4/30/2017

and CBS trans date of 4/30/2017

Database Run Date:

Project Manager

Rob L. McWilliams

Will Freeman

Rob L. McWilliams

Thomas R. Martin

Thomas R. Martin

Ashok Desai

Thomas R. Martin

Robert J. Gries

Thomas R. Martin

Thomas R. Martin

Wayne Blackwood

5/1/2017

Type of Estimated Placed
Property Estimated Cost |n Service Date
Real 7,345,000.00 2/28/2012
Real 4,994,721.00 10/5/2017
Real 340,000.00 12/30/2017
Real 244,000.00 1/1/2018
Real 494,777.00 7/1/2018
Real 600,000.00 7/1/2018
Real 456,254.00 7/1/2018
Real 600,000.00 7/1/2018
Real 650,000.00 4/1/2018
Real 200,000.00 4/1/2018
Real 38,400,000.00 7/31/2016
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OPEN REAL PROPERTY CWIP ACTIVITIES -

BASIC INFORMATION

Activity # Activity Title

Line Office

010248 Wallops CDAS Groundwater Supply for Cooling Plant  NESDIS

010249 Wallops CDAS Paving Repairs
010242 Window Replacement on South Fagade of WRC
Building 32

010243 WRC Building 33 Lean to Roof & Roof Drain
Replacement

010171 WSO Chuuk Construction

NESDIS

CAO/CAO

CAO/CAO

NWS

Report #: CWIPDB 104

60 Number of Open Real Property CWIP Activities

Activity Manager
Suzanne Plympton

Suzanne.Plympton@noaa.gov

Suzanne Plympton

Suzanne.Plympton@noaa.gov

Deborah Johnson

Deborah.l.Johnson@noaa.gov

Deborah Johnson

Deborah.l.Johnson@noaa.gov

Janet Nix

janet.nix@noaa.gov

Note - Data as of: GL period of 4/30/2017
and CBS trans date of 4/30/2017

Project Manager

David E. Hauk

David E. Hauk

Matthew Erwin

Rino Balabat

Will Freeman

Type of
Property

Real

Real

Real

Real

Real

Database Run Date:

5/1/2017

Estimated Placed

Estimated Cost

363,372.00

249,178.00

260,000.00

350,000.00

3,500,000.00

In Service Date

11/3/2017

6/30/2018

5/31/2017

10/1/2017

5/30/2017
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